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Re: Monthly Progress Report for May 2010, North Bronson Industrial Area Site 
Operable Unit 1, Bronson, Michigan 

Dear Mr. Hahnenberg: 

The North Bronson Potentially Responsible Parties Group (the Group) submits this monthly 
progress report to the U.S. Environmental Protection Agency (USEPA), Region 5, pursuant 
to Article X, Paragraph 31, of the Consent Decree for Remedial Design and Remedial Action 
(RD/RA) of Operable Unit 1 at the North Bronson Industrial Area (NBIA) Site (the Consent 
Decree). This report summarizes efforts by the Group to fulfill the requirements of the 
Consent Decree during May 2010. 

1. Activities Completed During This Reporting Period 

A. On May 10, 2010, the Group submitted the April 2010 monthly progress 
report to USEPA with copies to the Michigan Department of Natural 
Resources & Environment (MDNRE). 

B. O'Brien & Gere, Inc. (O'Brien & Gere) completed the vertical aquifer 
profiling (V AP) and monitoring well installation for completion of the 
Western Lagoon Area Groundwater Delineation Study. 

C. In cooperation with the City, the Group installed water line connections for 
two residences in the City of Bronson. 

D. TestAmerica Laboratories, Inc. (TestAmerica) completed the analyses of the 
sediment and soil sampling data collected pursuant to the approved County 

(b) (6)

(b) (6)

961288

mailto:lbrausch@fyi.net


Mr. James J. Hahnenberg 
June 9, 2010 
Page 2 

Drain #30 Sediment and Soil Sampling Work Plan. O'Brien & Gere 1s 
completing the validation of these laboratory data. 

2. Results of Sampling and Tests and Other Data 

A. The analytical results from the V AP sampling were previously forwarded to 
EPA and MDNRE to facilitate decisions regarding well locations and 
screened intervals. A summary of these data was submitted via electronic 
mail on May 21, 2010. Complete data sets, including analytical laboratory 
reports, will be provided as part of the final W estem Lagoon Groundwater 
delineation Study Report. 

B. The analytical laboratory data from the County Drain #30 sediment and soil 
sampling are currently being validated and will be submitted to EPA and 
MDNRE as part of the report on this sampling activity. 

C. The Group developed no other sampling or test data during the reporting 
period. 

3. - - Work-Plans,-Procedures,and-Deliverables- -- - --

A. The Group submitted no work plans, procedures, or deliverables during the 
reporting period. 

4. Actions Projected for Next Six-Week Period 

A. On behalf of the Group, O'Brien & Gere will conduct groundwater 
monitoring at specified wells as part of the Western Lagoon Area 
Groundwater Delineation Study. This sampling is scheduled for the week of , / 
June 7, 2010. V 

B. In cooperation with the City, the Group plans to complete the installation of 
the water line connections for the last affected residence and close 11 private 
wells. The Group plans to submit a technical memorandum detailing the 
water line connections and private well closures. 

C. Pursuant to the provision of Paragraph 29 of the Consent Decree, the Group 
plans to submit the revised City Groundwater Ordinance to USEP A following 
completion of the Ci water connections and riWlte--'l~tttusun:~----

D. On b alf of the Group, O'Brien & Gere will complete the summary report 
reg rding sediment and soil sampling associated with County Drain #30. 
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5. 

E. On behalf of the Group, O'Brien & Gere will prepare a summary report for 
completion of the Western Lagoon Area Groundwater Delineation Study. 

F. The Group plans to make additional contacts with landowners to discuss 
environmental restrictive covenants for potentially affected properties in 
Bronson Township. 

Progress and Schedule Report 

A. Near-term milestones for on-going Group activities are as follows: 

County Drain #30 Sediment and Soil Sampling 

• Submittal of the summary report for the County Drain #30 sediment and 
soil sampling is currently scheduled for late June 2010 The schedule 
or completion as een ex en e y about three weeks due to additional 

time spent in report preparation to address cleanup standards for 
sediments and soils associated with County Drain #30. 

W estem Lagoon Area Groundwater Delineation Study 

• With m well sampling scheduled for early June , he target 
ate for submittal of the summary report or completion of the Western 

Lagoon Area Groundwater Delineation Study is the middle of Jul 201 
e sc e u e for completion as een exten e y two weeks to allow , 

the field schedule for groundwater sampling to coincide with that for r :1_ 
residential well closures. // 

Private Water Connections and Well Closures ;,{ J;, J 
• The Group plans to complete the installation of City water line 

conn ose rivate wells in June 2010. The lo /, 
schedule for completion has been extended by about three weeks to / ~ 

1· ,d\/\.. 
accommodate the residents affected by this work. r\ ~ c)f i. r' 

City Groundwater O · fl\\~ .. / == ~~ / 
• The Group plans to submit the City groundwater restriction ordinance t 

USEPA in June 2010. T roup 1s o mg su mttta of this ordinance 
until a o t e pnvate water connections and well closures are 
completed. 

B. As discussed in our project review meeting of March 17, 2009 and 
subsequently, progress related to RD/RA for enhanced source control at the 
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Eastern and Western Lagoon Areas and County Drain #30 remediation 
requires resolution of appropriate cleanup standards for non-erodible soils 
associated with County Drain #30 and groundwater-to-surface water interface 
criteria. 

C. There are currently no other unresolved issues that affect the performance or 
timing of pre-design or RD activities. 

6. Summary of Proposed or Approved Changes to the Work Plans or Schedules 

A. 

B. 

The work plans for the County Drain #30 sediment and soil sampling and the 
Western Lagoon Area Groundwater Delineation Study include addenda to the 
Pre-Design Studies Field Sampling and Quality Assurance Plan. These 
addenda provide for additional sampling and analytical protocols associated 
with those efforts. These work plans also include addenda to the site Health 
and Safety Plan as needed to address task-specific health and safety issues. 

The near-term milestones associated with the most-recent working schedule 
update are those identified in Item 5.A above. 

7. Activities Undertaken in Support of the Community Relations Plan 

A. Group representatives met with affected residents regarding City water 
connections and private well closures. 

A. Group representatives coordinated with affected landowners regarding access 
and crop damage payments with respect to drilling and sampling activities for 
completion of the Western Lagoon Area Groundwater Delineation Study. 

* * * * 

We trust that this submittal satisfies your requirements at this time. If you have questions 
regarding this monthly progress report or related project matters, please do not hesitate to 
contact me. 

. rausch 
Project Coordinator 

LMB: 
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cc: Deborah D. Larsen, MDNRE 
Charles W. Graff, MDNRE 

cc (via email): 
NBIA Operable Unit I PRP Group Legal Committee 
NBIA Operable Unit I PRP Group Technical Committee 
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